
Falcon Refinery Superfund 
Site

Removal Action Work 
Plan (RAW) Activities



Activities Prior to the RAW

NORCO removed tanks 1, 3, 4, 5, 6, 8, 9, 
11, 28, 29 and 31.
Attended meetings with the EPA
Negotiated the Agreed Orders for Removal 
Action and Remedial 
Investigation/Feasibility Study
Worked in cooperation with the EPA and 
trustees in developing the scoping 
meeting.





Removal Action Activities

Implement the EPA approved 
Safety and Health Plan for 
Removal Action



Removal Action Activities

Implement the Safety and Health Plan

Secure the Site







Removal Action Activities

Implement the Approved Safety and 
Health Plan
Secure the Site

Install Construction Facilities
– Office
– First Aid Station
– Construction Decontamination Facilities



Removal Action Activities

Implement Approved Safety and Health 
Plan
Secure Site
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Asbestos Assessment







Removal Action Activities

Implement Approved Safety and Health Plan
Secure Site
Install Construction Facilities
– Office
– First Aid Station
– Construction Decontamination Facilities 

Asbestos Assessment

Clear Site of Weeds and Debris





Removal Action Activities (cont.)

Above Ground Storage Tank Gauging
Liquid Compatibility Testing





Removal Action Activities (cont.)

Fugitive and Ambient Air Monitoring
Grossly stained soil removal
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